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Cully-Concordia Community Assessment - Action Plan 
A Partnership between the City of Portland, Portland Public Schools and Community Members 
 
 
 
Project Goal #1:  Enhance the capabilities of schools to serve as multi-purpose centers of community life 
ACTION  Lead and Partners Opportunities Timing / Milestones 
1.A. Pursue Safer Routes to 
Schools (SR2S) activities at Rigler 
School, and advocate for full 
implementation at Harvey Scott 
and Faubion schools based on 
priority street improvements that 
have been identified by city staff 
and community members.  
 
 
Rigler School staff and 
community; Portland 
Public Schools (PPS); 
Harvey Scott School; 
Portland Office of 
Transportation (PDOT); 
Portland Bureau of Planning 
(Planning); Central NE 
Neighbors (CNN) planner, 
neighborhood associations. 
 
SR2S programs currently exist at Faubion and 
Harvey Scott schools.  State and Federal grants 
might be available to help implement some 
identified safety-related engineering projects.  
 
Potential through SR2S to educate and promote 
walking and bicycling to school at these schools. 
 
 
 
Fall-Winter 2008/09:  Initiate discussions with SR2S staff to introduce 
activities which educate and promote walking and bicycling at Rigler 
School and continue these activities at Faubion and Harvey Scott 
schools. 
 
Ongoing 2009:   Continue advocacy for more program funding and 
grants Planning to secure funding to further implement identified street 
improvements at Faubion and Harvey Scott schools. 
 
1.B. Establish a Schools Uniting 
Neighborhoods (SUN) Community  
School program at Harvey Scott 
School, including transportation 
options for after-school classes. 
Harvey Scott School 
community; Portland 
Public Schools (PPS); 
Multnomah County 
(County), Portland Impact, 
community organizations  
This action seeks to expand and stabilize after-
school activities for both students and families of 
the Harvey Scott community. Harvey Scott has 
been cited as one of the top priorities in a SUN 
Community School Program matrix of needs and 
priorities for services.  . 
 
Fall-Winter 2008/09: Initiate discussions with Multnomah SUN program 
and others to advocate, support and establish program. 
 
Ongoing: Secure funding, identify a SUN Community School provider, 
plan for and provide SUN school programming at Harvey Scott..  Seek 
out other similar program providers for services at Harvey School if not 
selected for SUN Community School funding and programming. 
 
 
1.C. Hold discussions with 
community and PPS regarding 
ways to accommodate 8th graders 
at Harvey Scott and Rigler 
Schools. 
(Related to action 3.H.) 
 
PPS; Harvey Scott and 
Rigler Schools 
communities 
PPS is completing facilities Planning and visioning 
for the future of city high schools. 
Ongoing: Continue to periodically communicate with Harvey Scott and 
Rigler school communities on information related to 8th graders at 
Madison High School and ways to bring the 8th grade classes to Harvey 
Scott and Rigler schools. 
This action plan is intended to be dynamic, and will be periodically updated to add and refine actions, milestones and partners. 
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ACTION  Lead and Partners Opportunities Timing / Milestones 
1.D.  Develop activities and 
provide resources for upper grade 
level students at Faubion, Rigler 
and Harvey Scott schools; these 
may include: technology, library 
resources, sports teams, social 
services and clubs. (Related to 
action 3.I.) 
PPS, Faubion, Harvey 
Scott, and Rigler school 
communities, Portland 
Parks and Recreation, 
community organizations, 
foundations, etc. 
PPS is engaged in a facilities Planning process in 
concert with a continuous evaluation of program 
improvements. 
Fall/Winter 2008/09:  Convene meetings with interested school 
communities to confirm needs and discuss opportunities. 
 
Spring/Summer 2009: Develop a plan to address needs and timing for 
implementation. 
1.E.  Improve transportation 
services for students who attend 
after-school activities at Faubion, 
Rigler and Harvey Scott schools. 
 
Faubion, Rigler and Harvey 
Scott administrators, PPS, 
community organizations 
Consideration of student transportation is timely to 
address with the existing SUN classes at Faubion 
and Rigler schools and is an important 
consideration if Harvey Scott School gains a SUN 
program. 
Ongoing:  Periodically meet to discuss ways of improving transportation 
services for students attending after- school programs, and implement 
measures to improve transportation services for students. 
1.F.  Evaluate policies related to 
facility use to determine if they 
serve as barriers to neighborhood 
use of kitchens, meeting spaces, 
libraries, gyms, etc.; address 
identified barriers to enhance 
community access to and use of 
school facilities. 
 
PPS, neighborhood 
associations, CNN, NE 
Coalition of Neighborhoods 
(NECN) 
There is readiness and need to pursue this action 
to assure that family-supportive activities have 
reasonable access to school facilities. 
 
PPS and Parks are currently engaged in updating 
their joint facility use agreement. 
Fall/Winter 2008/09: Evaluate facility use of schools policies, identify 
barriers, and identify possible solutions. 
 
Spring 2009: Modify facility use of schools policy to remove barriers. 
 
Fall 2009 and beyond:  Encourage family-supportive activities at 
Faubion, Rigler, and Harvey Scott schools. 
1.G. Provide additional pre-school 
classes and activities, including 
school readiness programs, that 
serve as  “entry-points” into the 3 
neighborhood schools for young 
families ( e.g., parenting classes, 
pre-K programs). 
 
  
PPS and the three area 
schools, PPS Head Start, 
SUN program of 
Multnomah County; 
Hacienda CDC, Children’s 
Institute at Concordia 
University, community 
organizations, Latino 
Network 
This action will help to stabilize student enrollment 
at the area schools and provide enhanced services 
to families. 
 
There are opportunities to build upon existing 
programs such as Hacienda’s El Niños and El 
Programa Hispano, and Harvey Scott School’s 
Home Instruction for Parents of Pre-school 
Youngsters (HIPPY) 
Fall 2008 through Summer 2009:  Identify priority “early school 
readiness” programs at 3 schools, potential resources and partners. 
 
Fall 2009: Sustain existing programming and provide additional 
programming at area schools  
1.H. Identify and implement 
additional bi-lingual staff and 
culturally appropriate resources to 
strengthen parent involvement in 
schools/community, and expand 
academic support for English 
Language Learners. 
School communities, PPS, 
area churches, Latino 
Network, NAYA, Hacienda 
CDC, Black Parent Initiative 
(BPI), Somali leadership 
groups, Ortiz Community 
Center 
Will help improve communications between school 
administrators/staff and families and will help 
improve the success of students.  
Fall/Winter 2008/09:  Identify priority needs for cultural support 
programs, potential resources and partners. 
 
Spring/Summer 2009 and beyond: Identify funding/resources to 
enhance culturally appropriate staff and support services at area 
schools. 
This action plan is intended to be dynamic, and will be periodically updated to add and refine actions, milestones and partners. 
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ACTION  Lead and Partners Opportunities Timing / Milestones 
1.I. Ensure the sustainability of 
existing  English-as-Second-
Language classes, and pursue 
additional programming and other 
language / culture competency 
classes for adults, high school 
completion/GED classes in 
Spanish, financial literacy, etc. at 
schools and in the community. 
Portland Community 
College (PCC), Concordia 
University, area churches, 
Hacienda CDC, area schools 
and SUN programs, Padres 
Motivados (Harvey Scott 
School), community 
organizations 
This is a timely action due to need, interested 
partners and potential resources & volunteers. 
 
Community Discussion Group recommended 
use of $15,000 from City of Portland for 
implementation of this Action Plan item. 
 
Fall/Winter 2008-09:  Initiate discussions among stakeholders to 
assess current resources, needs, potential resources and partners.  
 
Spring/Summer 2009: Schedule and advertise (additional) programs 
and services. 
 
Note:  consider childcare and transportation services for adults 
attending classes. 
 
Initial Measures of Success: 1) Existing ESL classes are promoted in 
Cully-Concordia area 2) An additional __# or % of adults participated in 
classes, an increase or _# or  _% of adults in area currently taking ESL 
classes. 
 
1.J. Continue relationship-building 
and resource provision between 
police and local school 
communities to address growing 
concerns about crime, especially 
gang-related crime.  
 
 
 
Police Bureau, ONI crime 
prevention program, 
schools, neighborhood 
associations, Self Enhance-
ment Inc. (SEI) gang out-
reach, NE Precinct School 
Resource Officers and 
Neighborhood Response 
Team Officer, Hacienda 
CDC, GREAT school & 
family programs 
Police are assigned to neighborhoods and high 
school cluster areas and are a resource to area 
schools dealing with crime-related concerns. 
Ongoing discussions and meetings with police and school communities 
to share information and resources to address issues of concern. 
1.K. Research early childhood 
development center models; and 
pursue a childhood development 
center in the study area.  
 
 
NAYA, Children’s Institute, 
Concordia University, 
Hacienda CDC & other 
community organizations;  
area churches; Multnomah 
Co. Health & Human 
Services, PPS  
This is a priority action with a high level of interest 
and leadership. 
Fall/Winter 2008/09:  Initiate discussions with interested stakeholders 
regarding coordinated approach, resource identification, and model 
research. 
 
Spring/Summer 2009 and beyond: Work to identify funding, a leading 
service provider, a location for a center, and begin implementation. 
1.L. Expand high quality childcare 
options in the Cully-Concordia 
area. 
 
 
Childcare Improvement 
Project; churches; NAYA, 
IRCO, Hacienda CDC;  
Bureau of Housing and 
Community Development 
(BHCD); Multnomah County 
Health & Human Services 
This is an important child-oriented action that 
supports school-readiness and also provides an 
economic development opportunity for local 
residents to create and sustain local businesses.  
Leadership and technical assistance currently exist 
through the Childcare Improvement Project and 
other resources. 
 
Winter 2008/09:  Identify area-specific needs, potential resources and 
partners.  . 
 
Spring/Summer 2009 and beyond: Work to identify funding, begin 
activities that bring more high quality child care programs to the area  
This action plan is intended to be dynamic, and will be periodically updated to add and refine actions, milestones and partners. 
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Project Goal #2:  Expand community business and economic opportunities for the benefit of area residents and 
businesses 
 
ACTION Lead and Partners Opportunities Timing / Milestones 
2.A.  Identify and pursue priority workforce 
development and training opportunities in 
the study area, and make connections to 
nearby employment areas.  Focus could  
include: 
• Mentorships             
• Apprenticeships 
• Youth programs 
• Job readiness programs (e.g., 
basic education, Spanish GED, 
interview skills, financial literacy) 
• Marketing availability of services 
• Matching providers and trainees 
• Green jobs 
 
 
 
Concordia Univ., Black 
Parents Initiative, Planning, 
PDC, PCC / Portland 
Metropolitan Workforce 
Center, neighborhood and 
business associations, 
BHCD, NAYA, Hacienda 
CDC, Worksystems Inc. , 
trade organizations  
 
 
 
Identified as a great need, there is interested 
project leadership and partners.  There are local 
and other resources such as the Portland 
Metropolitan Workforce Center, Bureau of Housing 
and Community Development, small business 
grant and loan programs etc.  See related action 
2.B. below. 
 
 
 
Fall/Winter 2008/09:  Explore and inventory economic development-related 
resource availability regionally and locally within the Cully-Concordia area 
considering: financial institutions, Oregon Employment Dept., Small Business 
Development Center (SBDC), Mercy Corps NW, Oregon Association of 
Minority Entrepreneurs, Verde program, etc.   
 
Winter 2009:  Identify gaps in resources based on need (income levels of 
local residents in last 5 years). 
 
Develop a work plan and budget to implement a pilot project that markets 
mentorships and apprenticeships with the community and area businesses.  
 
Winter to Spring 2010: Prepare for pilot project implementation. 
 
Summer 2010: Implement pilot project 
 
2.B. Develop an economic opportunity 
resource guide of programs aimed at 
increasing wealth in low-income 
households. 
 
Planning, BHCD, Concordia 
Univ., PCC, Portland 
Metropolitan Workforce 
Center, BPI, neighborhood 
and business associations, 
NAYA, Hacienda CDC, 
APNBA  
 
 
The Bureau of Planning’s Economic Development 
Planner is able to lead in resource guide 
development. 
 
 
Fall 2008 –Winter 08/09:  Identify existing resources and develop a resource 
guide focusing on economic opportunities available in the Cully-Concordia 
area.  Have partners review and comment on the draft guide.  Finalize the 
economic opportunities resource guide. 
  
Ongoing after Spring 2009: Distribute resource guide via community 
organizations to reach the broader community.  
 
This action plan is intended to be dynamic, and will be periodically updated to add and refine actions, milestones and partners. 
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ACTION  Lead and Partners Opportunities Timing / Milestones 
2.C. Conduct business recruitment, 
retention, and expansion activities in the 
Cully-Concordia area: 
• Utilize a survey tool to identify 
neighborhood-based businesses 
that are needed and promote such 
opportunities 
• Inventory existing businesses and 
track their performance 
• Identify businesses that need to 
expand  
Planning, PDC, 
neighborhood and business 
associations, BHCD, PCC, 
Portland Metropolitan 
Workforce Center, Hispanic 
Chamber of Commerce, OR 
Association of Minority 
Enterprises (OAME), APNBA 
City and non-profit entities can assist in 
implementing this action. 
Spring to Summer 2009: Design and complete a series of surveys of 
business owners and residents to identify businesses needed locally. 
 
Summer 2009:  Develop a 5 to 10 year strategy to recruit identified 
businesses to the Cully-Concordia area. 
 
Fall 2009/ongoing:  Implement the strategy including creating links with the 
neighboring industrial districts. 
2.D Develop a strategy to implement 
commercial corridor development and/or 
revitalization. 
 
 
Planning, PDC, 
neighborhood and business 
associations, property 
owners, real estate brokers, 
APNBA 
 
Identified as a priority by many, there are interested 
leaders and partners.  Planning interested in 
commercial rezoning project and PDC is increasing 
its focus on neighborhood commercial 
development. 
Fall 2008:  Complete a resource guide of potential small business tools that 
apply to the Cully-Concordia area. 
 
Spring to Summer 2009: Using survey information from 2.C., assess zoning 
for potential neighborhood-oriented commercial/business opportunities in the 
Cully-Concordia area. 
 
Summer 2009 to Summer 2010: Pursue a study to create the potential for 
neighborhood-serving retail and local businesses along Cully Boulevard, a 
regionally designated Main Street. 
 
Ongoing: Advocate for storefront improvement grants in the Cully-Concordia 
area. 
 
Future activity: Help form a business association to guide business 
development and promotional activities in Cully 
This action plan is intended to be dynamic, and will be periodically updated to add and refine actions, milestones and partners. 
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Project Goal #3:  Identify and pursue improvements to neighborhood amenities and infrastructure  
that affect neighborhood livability 
 
ACTION Lead and Partners Opportunities Timing / Milestones 
3.A. Identify priorities for improved transit 
services in Cully; pursue changes with 
Trimet to better connect Cully with the 
downtown core area and other popular 
destinations; and advocate for cultural 
competency training for transit operators 
and Tri-Met staff. 
 
 
Planning, Tri-Met, PDOT, 
schools, community 
organizations such as NAYA 
and neighborhood 
associations 
Planning’s NE District Planner has met once with 
Trimet staff to explain transit service needs and is a 
willing leader on this action with interested 
partners.  In addition, Trimet leadership attended a 
NAYA Youth and Elders Council forum in July to 
hear issues and concerns related to Trimet service 
voiced by Native American community members. 
Winter 2008/09: Continue meetings with Tri-Met and interested partners to 
discuss area transit service gaps and potential solutions. 
 
Ongoing: Advocate for improved transit services in the Cully area. Also  
advocate for cultural competency training for transit operators and Trimet 
staff. 
 
3.B. Identify priorities for street 
infrastructure improvements, including 
sidewalks in the Cully area, and advocate 
for funding and implementation. 
(Related to action 1.A.) 
 
 
Rigler School community; 
Portland Public Schools 
(PPS); Harvey Scott 
School, PDOT; Padres 
Motivados, Planning; 
neighborhood and business 
associations; Hacienda CDC 
 
 Very high priority and readiness due to community 
concerns for safety and accessibility and existing 
SR2S program. 
 
Ongoing:  Prioritize street segments in most need for improvements based on 
SR2S and other factors such as access to transit, park sites, etc.  Advocate 
for funding to improve prioritized streets. 
 
3.C. Implement recreational programming 
at Cully area school grounds and nearby 
parks to better serve youth, elders and the 
general community.  Continue coordination 
between PPS and PP&R to better 
coordinate recreational use of these sites 
with special attention to Sacajawea, Harvey 
Scott, and Rigler school areas. 
 
 
PPS, 3 school 
communities, Parks & 
Recreation Bureau (Parks), 
Planning, neighborhood 
associations, community 
organizations 
 
PPS and Parks are interested in pursuing this 
action.  PPS and Parks are currently updating joint 
use agreements.  Parks is also inventorying park 
spaces around schools. 
 
Fall/Winter 2008/09:  Complete parks assessment; review findings with 
neighborhoods around area schools.  Work with Parks to identify resources 
and partnerships such as with the SUN Community School program, to bring 
new recreational activities for Cully youth, adults and elders at/near Rigler 
and Harvey Scott schools. 
 
Spring-Summer 2009: Complete joint use agreements if necessary and begin 
additional recreational programming at/near Rigler and Harvey Scott schools. 
This action plan is intended to be dynamic, and will be periodically updated to add and refine actions, milestones and partners. 
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ACTION  Lead and Partners Opportunities Timing / Milestones 
3.D. Advocate for full-funding and 
development of a park in the Cully 
neighborhood. 
 
Neighborhood 
associations, Parks, school 
communities, Planning, 
Hacienda CDC, other 
community organizations 
 
Parks has $100,000 for interim recreational facility 
improvements at Sacajawea Park.  Parks is 
completing the Thomas Cully Park Master Plan.  
There is a very high level of interest of leaders and 
partners to see park improvements in the Cully 
neighborhood.  There is widespread 
acknowledgement that Cully is deficient in parks, 
open spaces, and a community center. 
Fall/Winter 2008/09:  Complete parks assessment; review findings with 
neighborhoods around area schools;  
 
Winter/Spring 2008-09:  Initiate discussions in the Cully-Concordia area 
regarding recommendations to Parks. 
 
3.E. Advocate for a community 
center/recreational facility in Cully-
Concordia area. 
 
 
Neighborhood and 
business associations, 
Parks, PPS, school 
communities, Planning, 
Concordia U., HOCC 
There is a very high level of interest of leaders and 
partners to see a community center built in the 
Cully-Concordia area.  There is widespread 
acknowledgement that Cully is deficient in parks, 
open spaces, and a community center. 
Ongoing: Advocate for Planning and development of a community center in 
the Cully-Concordia area.  Participate with PPS in master Planning of the 
Whitaker site to determine if a community center can be built at this location.  
See Action #3.F. below. 
3.F. Through a collaborative public 
process, develop a Whitaker site master 
plan that determines compatible uses, joint 
use opportunities and community 
partnerships to address the needs and 
desires of children, families and the greater 
community. 
 
PPS, community 
organizations and 
institutions, neighborhood 
associations, Parks, Planning 
 
Very high priority due to significant community 
interest in this key redevelopment site 
 
Fall 2008:  Discuss with PPS leadership their timeframe for decision-making 
on the Whitaker site; propose ideas for an inclusive process. 
 
2009:  Conduct an open public process to determine the best use(s) of the 
Whitaker site and have the School Board act on the final report. 
 
Winter 2009/10: Identify a timeframe for development of the site, which may 
include a new school and other uses. 
3.G. Participate in PPS facilities decision-
making processes – with an emphasis on 
“21st Century Schools” concepts that 
incorporate community uses and 
partnerships into the design of new and 
redeveloped schools.  Determine the future 
of Faubion School, including whether it 
should be redeveloped at its current site or 
relocated to PPS’ Whitaker site near 
42nd/Killingsworth.   
PPS, Faubion School 
community, Concordia 
Neighborhood 
The PPS Facilities Inventory identified Faubion 
School to be in poor condition and in need of 
replacement.  PPS is actively trying to address 
facility improvements and the Faubion School is a 
high priority for improvements. 
Fall/Winter 2008/09: Determine the timeline and process for public 
process(es) regarding a new Faubion School and the Whitaker site master 
plan.  Carry out Planning process(es)with school community and interested 
public according to developed process timeline. 
 
 
This action plan is intended to be dynamic, and will be periodically updated to add and refine actions, milestones and partners. 
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ACTION  Lead and Partners Opportunities Timing / Milestones 
3.H.  Address overcrowding at Rigler and 
Harvey Scott schools by evaluating 
whether there are reasonable adjustments 
in attendance area boundaries that could 
result in reducing current and future 
overcrowding at Harvey Scott and Rigler 
schools. 
 
PPS (Enrollment and 
Transfer Office), Rigler and 
Harvey Scott school 
communities, other relevant 
school communities 
This is timely as Rigler and Harvey Scott schools 
are overcrowded to the point that 8th graders 
originally earmarked to attend these schools are 
sent to Madison High School.  (See action under 
Goal 1) 
Fall 2008-Summer 2009:  Conduct evaluation of school boundaries and 
student enrollment counts for Rigler and Harvey Scott schools (along with any 
other relevant school boundaries).  Report on results of the evaluation 
through community meetings.  Make determination for 2009/10 school year? 
3.I. Make physical improvements to Rigler 
and Harvey Scott school facilities as 
identified in the PPS Facilities Assessment 
to accommodate current and projected 
enrollments, to address the needs of older 
grades recently enrolled at these schools, 
and to address existing facility deficiencies. 
(Related to Action 3.G., which addresses 
Faubion school) 
 
PPS, Rigler and Harvey 
Scott school communities, 
other interested 
community members  
The PPS Facilities Assessment identified the need 
for more classrooms, adequate gym, and library 
space; science, computers and technology and 
other program enhancements to provide a full K-8 
program; playground/field improvements 
(especially at Harvey Scott, Rigler) to provide 
better outdoor recreation space during and after 
school; and additional space for community 
partnerships benefiting children and families. 
Fall/Winter 2008/09:  Determine what school facilities are priorities for 
improvements and how to fund such improvements. 
 
Ongoing:  Advocate for physical improvements to Rigler and Harvey Scott 
schools.   
3.J. Through a collaborative public 
process, evaluate the feasibility and 
applicability of funding mechanisms to 
support infrastructure improvements and 
economic development priorities in the 
Cully-Concordia area. 
PDC, Planning Cully’s critical needs are for standardized streets 
with sidewalks, development of parks and a 
community center, and economic development 
priorities.  Community members raised the idea of 
an urban renewal area in Cully.  Any discussion of 
this would be part of future discussions of how and 
where to use the limited resource of urban renewal. 
 
 
Fall 2008-Spring 2009: Start conversations with PDC re: urban renewal in 
Cully area as part of the North/NE Urban Renewal study. 
 
Ongoing:  Investigate alternative mechanisms that could fund needed 
infrastructure facility improvements. 
3.K.  Evaluate the need for a Multnomah 
County branch library in the Cully-
Concordia area and pursue idea with 
Multnomah County. 
Planning, Interested 
community members, 
Multnomah County, 
Hacienda CDC, Concordia 
University 
 Spring-Summer 2009:  Hold community discussions to explore desire for a 
branch library.  Meet with Multnomah County staff to learn possibilities and 
process to get a local branch library.  Proceed accordingly. 
3.L.  Advocate for additional funding for the 
NE Killingsworth Street Traffic Safety 
Corridor project (MLK Jr. Blvd. to NE 72nd) 
NECN, affected 
neighborhood associations 
and community 
organizations, PDOT 
The City has funded in this fiscal year $75,000 of 
the $375,000 requested for the project.   
Ongoing:  Advocate for full funding of this multi-modal traffic safety project.  
Participate with PDOT in implementation. 
 
This action plan is intended to be dynamic, and will be periodically updated to add and refine actions, milestones and partners. 
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Project Goal #4:  Contribute to community-building, connectedness and stability 
 
ACTION Lead and Partners Opportunities Timing / Milestones 
4.A. Continue to refine and monitor the 
Cully-Concordia Community Assessment - 
Action Plan and establish an ongoing 
community-based implementation structure 
to help ensure implementation of the Action 
Plan. 
 
 
Planning, neighborhood 
associations and 
coalitions, PPS, Cully-
Concordia Assessment 
participants 
 
Planning’s NE District Planner is invested in Cully-
Concordia Community Assessment – Action Plan 
and is a willing convener as the planner’s work 
program permits.  Other community partners will 
lead specific actions and assist in the continuation 
of assessment follow-up activities. 
 
 
Fall 2008:  Initiate discussions with partners such as neighborhood coalition 
staff, city and school district staff, and other partners involved in the Cully-
Concordia Community Assessment, on how  best to structure and carry out 
ongoing Action Plan coordination and implementation. 
 
Fall/Winter 2008: Present a resolution to City Council and PPS Board 
endorsing the Action Plan and directing staff’s continued participation. 
 
Ongoing:  Develop and implement a community-based structure to implement 
and update the Action Plan. 
 
4.B Build cross-cultural awareness and 
relationships among the area’s diverse 
communities through community-oriented 
projects and activities (at schools and 
elsewhere) that celebrate and promote the 
area’s cultural diversity.  One example is 
the provision of cultural/historical 
information of the area at parks and other 
public spaces. 
 
Cully-Concordia 
Assessment participants, 
CNN coalition  
There are many partners who are willing to 
continue to promote cross-cultural awareness and 
community building.  Community outreach grants 
have been a source for supporting this action. 
Ongoing:  Cully-Concordia Community Assessment participants will discuss 
and plan activities and events for the next year that promote cross-cultural 
awareness and community building. 
 
Note:  CNN sponsored a cross-cultural panel presentation on November 12, 
2008 on meaningful ways to reach and connect diverse communities; an 
implementation of this action item. 
4.C. Build connections with and among 
faith communities and explore partnerships 
between churches and schools to leverage 
resources to implement projects/activities 
identified in this action plan.  
Mosaic Church and other 
area churches, school 
communities, PPS 
 
Faith communities are already interacting with 
school communities to help address school needs.  
There are interested leaders and participants to 
further these types of partnerships. 
Ongoing:  Convene discussions between faith groups and school 
communities to identify specific school-based needs that faith communities 
may be able to help address.  Implement projects/activities accordingly. 
4.D. Connect neighborhood and business 
groups with affordable housing groups to 
promote understanding of programs and 
goals,  developments and plans, and 
potential collaborations. 
Housing Organizations of 
Color Coalition (HOCC) 
members, neighborhood 
and business associations, 
Planning 
Affordable housing providers conduct public 
outreach as an ongoing activity as part of 
relationship building with the greater community 
and when Planning and developing new housing 
and other potential collaborations. 
Ongoing:  Affordable housing providers hold periodic meetings or attend other 
community meetings with neighborhood and business groups to share 
information and discuss carrying out possible collaborations. 
 
ACTION  Lead and Partners Opportunities Timing / Milestones 
4.E. Advocate for continued use of rental 
assistance programs at Rigler, Faubion 
and Harvey Scott school families in need. 
BHCD, school communities, 
Hacienda CDC 
 
A trial rental assistance program provided through 
the Schools/Families/Housing Initiative was 
successful and has been continued at Faubion, 
Rigler and Harvey Scott schools.  This program 
aims to improve student stability at schools with 
high turnover and poverty rates. 
Ongoing: Advocate for the continued provision and use of rental housing 
assistance funds to provide families in need of affordable stable housing that 
live in the catchment areas for Faubion, Rigler and Harvey Scott schools. 
 
4.F.  Eradicate sub-standard housing 
through building code enforcement to 
ensure safe, healthy and affordable 
housing for area families. 
Bureau of Development 
Services (BDS), BHCD, 
school communities, 
neighborhood associations 
 Ongoing: Educate community members to report substandard housing 
conditions to the Bureau of Development Services.  Monitor the status of 
housing conditions. 
4.G. Analyze and address why schools 
within the study area have been unable to 
attract more students from their own 
attendance areas. 
 
PPS, school communities, 
neighborhood associations 
This action item has been dealt with at other 
schools and participants on this action item can 
learn from other efforts. 
Fall-Winter2008/09:  Survey school catchment area families as to their 
attitudes about their local public schools, record school staff knowledge on 
this subject, and summarize opinions and relevant information in a report 
 
Spring-Summer 2009 and beyond: Devise strategies to market the positive 
aspects of each school’s programs then market school strategies 
This list of recommended action items reflect the ideas and priorities of community stakeholders, as derived from interviews, discussions and background research conducted during the Cully-
Concordia Community Assessment (formerly known as Cully-Concordia Schools/Families/Housing Assessment). As the project goal cites, the actions are offered to help guide continuing efforts to 
“ … increase and sustain the attractiveness and livability of the Cully-Concordia area for families with school-age children and for the community as a whole.”   
Abbreviations key 
 
 
Please send ideas and comments to:   
Debbie Bischoff, Senior Planner, Portland Bureau of 
Planning 
dbischoff@ci.portland.or.us;   503-823-6946 
1900 SW 4th Ave, Ste 7100; Portland, OR  97201-5380 
 
APNBA  Association of Portland Neighborhood Business Associations 
BAs  Business Associations: 42nd Avenue Business Association, Fox Chase businesses 
BPI  Black Parent Initiative 
Hacienda CDC  Hacienda Community Development 
HOCC  Housing Organizations of Color Coalition (coalition of Hacienda CDC, NAYA and PCRI) 
IRCO                Immigrant and Refugee Community Organization 
NAYA  Native American Youth & Family Center 
PCRI  Portland Community Reinvestment Initiative 
PI  Portland Impact 
PPS  Portland Public Schools 
PCC  Portland Community College and Portland Metropolitan Workforce Center 
Planning  Portland Bureau of Planning 
BHCD  Portland Bureau of Housing and Community Development 
Parks  Portland Parks & Recreation Bureau 
PDOT  Portland Office of Transportation 
PDC  Portland Development Commission 
SUN  Schools Uniting Neighborhoods Community Schools program of Multnomah County 
ONI  Portland Office of Neighborhood Involvement 
CAN  Cully Association of Neighbors 
CNA  Concordia Neighborhood Association 
CNN  Central Northeast Neighbors Coalition (includes Cully Neighborhood) 
NECN  Northeast Coalition of Neighborhoods (includes Concordia Neighborhood) 
This action plan is intended to be dynamic, and will be periodically updated to add and refine actions, milestones and partners. 
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